Schedule

MONTHS

Work Tasks 2013 2014
DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV
Refine the Work Plan
Working Paper 1 — Current and Al
Future Conditions
» Field Review Walkabouts @f
First Phase of Public Involvement —3
and Summary Report 1
Working Paper 2 — Develop
Evaluation Criteria and a Plan of

Improvements

Second Phase of Public Involvement

and Summary Report 2
Draft Final Report —r)

Final Report =7
Technical Advisory Committee Meetings @ @ @ @
Public Meetings (see note below) n E

Note: Schedule for the public involvement activities (e.g., Public Involvement Plan, Summary Reports,
and public open houses) will be determined in collaboration with ADOT Communications.

1. Project Work Plan 5. Draft and Final Summary Report 2 (by ADOT Communications)
2. Draft and Final Working Paper 1 6. Draft Final Report
3. Draft and Final Summary Report 1 7. Final Report

(by ADOT Communications)

4. Draft and Final Working Paper 2 DELIVERABLES



